
TABLE 1

COST ESTIMATE SUMMARY
REROUTE SHORE ROAD PATH FROM ROBINSON WOODS TO SHORE ROAD RIGHT-OF-WAY
TOWN OF CAPE ELIZABETH
OEST PROJECT #:  360.71.01

ESTIMATED ESTIMATED ESTIMATED ESTIMATED ESTIMATED
PATH SURVEY, DESIGN PERMITTING CONSTRUCTION ESTIMATED TOTAL PER

CONSTRUCTION & PERMITTING FEES TO ADMIN. CONSTRUCTION ESTIMATED FOOT
ITEM COST SERVICES REGULATORY AGENCIES COSTS MONITORING CONTINGENCY COST COST

Construct a 5-foot wide path from Fort 
Williams Park to Town Center 610,715.04$             73,285.81$                   27,482.18$                                  24,428.60$                36,642.90$                110,386.74$                  882,941.28$                  87.00$                           

Reroute Path from Robinson Woods to 
Shore Road Right-of-Way 677,192.82$             81,263.14$                   30,473.68$                                  27,087.71$                40,631.57$                122,402.60$                  979,051.52$                  96.00$                           

Cost Difference 66,477.78$               7,977.33$                     2,991.50$                                    2,659.11$                  3,988.67$                  12,015.86$                    96,110.25$                    9.00$                             

Path Length (Feet)
10,200 

Estimated % of Construction Cost 12 0% 4 5% 4 0% 6 0% 15%12.0% 4.5% 4.0% 6.0% 15%

PHASED CONSTRUCTION

Phase I - Ft Williams Section (Station 
0+00 to 6+20) 53,600$                    6,432$                          2,412$                                         2,144$                       3,216$                       9,688$                           77,493$                         135.95$                         

570

Phase II - Landside Section (Station 6+20 
to 103+25) 541,684$                  65,002$                        24,376$                                       21,667$                     32,501$                     97,909$                         783,139$                       87.99$                           

8900

Phase III - Town Center Section (Station 
103+25 to 111+25) 81,909$                    9,829$                          3,686$                                         3,276$                       4,915$                       14,805$                         118,420$                       162.22$                         

730

Phased Construction Total 677,193$                  81,263$                        30,474$                                       27,088$                     40,632$                     122,403$                       979,052$                       386.16$                         
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