

| DATE | MEETING/MILESTONE | PARTICIPANTS |
|---------------------------|---|--------------------------------|
| January 10, 2024 | Report Comments from OPM | |
| January 18, 2024 | SBAC Meeting: Review of 7 Options in Progress | |
| January 19, 2024 | 7 Options Review Meeting | Harriman Team, PCM, OPM? |
| January 25, 2024 | 7 Options Cost Due from PCM | |
| January 26, 2024 | 7 Options Cost Review Meeting | Harriman Team, PCM, OPM? |
| February 1, 2024 | Public Forum: 7 Options | |
| February 1-15, 2024 | Public Feedback on 7 Options | |
| February 15, 2024 | SBAC Meeting: Vote on 3 Preferred Options | |
| February 16, 2024 | 3 Options Review Meeting | Harriman Team, PCM, OPM? |
| February 16-March 7, 2024 | Harriman Further Develops 3 Preferred Options | |
| March 7, 2024 | SBAC Meeting: Harriman Presents Update on 3 Preferred Options in Progress | |
| March 14, 2024 | TO BE CONFIRMED WITH OWNER: Add SBAC Meeting to review that we have captured comments | |
| March 18, 2024 | Meet to review 3 Options cost with PCM | |
| March 21, 2024 | SBAC Meeting: Harriman Presents Further Developed 3 Preferred Options | |
| March 22, 2024 | 3 Options Cost Due from PCM | |
| March 25, 2024 | Harriman Sends Estimate to OPM | |
| March 27, 2024 | 3 Options Cost Review Meeting | Harriman Team, PCM, OPM? |
| April 1, 2024 | Send Forum Materials to SBAC | |
| April 2, 2024 | Updates/Revisions to Cost Due from PCM | |
| April 4, 2024 | Public Forum: 3 Preferred Options with Cost | |
| April 4-25, 2024 | Public Feedback on 3 Options | |
| April 25, 2024 | SBAC Meeting: Vote on 1 Supported Option (Including Any Variation) | |
| April 26, 2024 | Meeting to Review Outcome of Vote & Cost Implications | Harriman Team, PCM, OPM? |
| April 26-May 2, 2024 | Harriman Further Develops Final Option | |
| May 2, 2024 | SBAC Meeting: Harriman Presents Update on Final Option in Progress (no cost) | |
| | | |
| May 17, 2024 | Harriman Sends Final Option to PCM to Price | |
| May 23, 2024 | Final Option Cost Due from PCM | |
| May 24, 2024 | Final Option Cost Review Meeting | Harriman Team, PCM, OPM? |
| June 4, 2024 | Updates/Revisions to Cost Due from PCM | |
| June 6, 2024 | Public Forum: Final Option is Presented with Cost | |
| June 7-19, 2024 | Harriman Develops Final Option Further | |
| June 20, 2024 | SBAC Meeting: Harriman Presents Schematic Option (no cost) | |
| June 21, 2024 | Harriman Sends Schematic Option to PCM to Price | |
| June 28, 2024 | Final Cost Due from PCM | |
| June 28, 2024 | Final Cost Review Meeting | Harriman Team, PCM, OPM? |
| July 8, 2024 | Updates/Revisions to Cost Due from PCM | |
| July 11, 2024 | SBAC/School Board/Town Council: Harriman Presents Final Schematic Option with Cost | SBAC, Board, Council, Harriman |

KEY

| |
|----------------------------|
| PUBLIC FORUM |
| SBAC MEETING |
| SBAC/BOARD/TOWN MEETING |
| HARRIMAN/PCM COORD MEETING |