

## Conservation Commission Goals 2012

1. **Stonegate Trail improvements** - includes replacing worn boardwalk, Robinson Woods link, signage  
  
Progress: measurements of project scope done
2. **Dyer Woods Trails** - includes general cleanup of debris, fort, etc, signing, location of trail connection to Cliff Ave, encroachments, signage  
  
Progress: measurements of project scope begun
3. **Great Pond** - replace culvert  
  
Progress: DONE
4. **Pollack Creek/Jordan Cemetery** - Respectfully locate trail in vicinity of cemetery, remove trees in coordination with Tree Warden, historical research.  
  
Progress: Communication with Tree Warden, research at Cape Historical Society
5. **Spurwink Marsh DOI Trail** - add gravel to trail surface  
  
Progress: estimated 200' linear feet of trail needs gravel
6. **Horse Trail** - establish a separate horse trail in Gull Crest to preserve the Gull Crest Trails for pedestrian use.  
  
Progress: Meetings with riders, site visit to discuss trail location
7. **Fowler Rd Connector Improvements** - extend existing boardwalk toward Fowler Rd over muddy trail surface.  
  
Progress: site visit.
8. **Two Lights Boardwalk** - Repair and replace boardwalk on Two Lights Trail, both over end of pond and approach to pond.  
  
Progress:

**Projects identified, but not ranked as a priority**

9. **Cross Hill Trail** - From the end of Hawthorne Rd, trail is muddy. This project did not get priority ranking because NEMBA has offered to perform the necessary work.

Progress: Scope of work described with map and picture detail.

10. **Eastman Meadows Trail link** - create the trail link from Winnick Woods to the new Eastman Meadows open space. Not rated priority because development hasn't opened the phase where the connection will be.

Progress: Location on approved plans.

11. **Whaleback Trail** - Build bridge and boardwalk at low spot, improve trail access on steep slope adjacent to Route 77.

Progress:

12. **Wildwood Easement Trail** - Cut trail in easement area.

Progress: