

2015 Conservation Commission Priority Projects

Project Name	Description	Est Cost	Status	Scheduled completion
Top priorities				
1	Canterbury Trail (Greenbelt Plan # 3 and 4)		Inquiries with the Canterbury Association have been made to start a discussion.	
2	Loveitt Woods access		Inquiries have been made to property owners. One owner has offered an easement.	
3	Alewives Brook to the Sea Trail (Greenbelt Plan #18)		No action at this time	
4	Dyer Woods to Oakhurst Trail (Greenbelt Plan #1)		Approximately 25% of potential trail length owned/easement held by town.	
5	Sawyer Marsh/Trout Brook trail (Greenbelt Plan #2)			

Medium priorities

6	Gull Crest Outer Loop Trail	Add third board to existing 2-board walkway and extend existing boardwalk 3-boards wide about 400'	\$2600, committed by CC	Project is programmed for construction by the Boy Scouts Camperee and Eagle Scout candidate Peter DiNinno	Fall 2015
7	Nordic Trail surface rehab	Minor improvements to trail surface located at Gull Crest to maintain trail integrity and drainage		Need to contact Nordic trail boosters and coordinate with PW	

Other projects

8	Pollack Brook bridge and adjacent trail/cemetery (Greenbelt Plan #13)	There is an existing trail with a failed bridge (51' long) across the brook, and an existing trail adjacent to an undocumented cemetery			
9	Riverside Cemetery to the Spurwink Marsh (Greenbelt Plan #13 partial)	This project would establish/re-establish a connection from the Spurwink Marsh, across from the Scarborough access to the Riverside Cemetery, potentially to the existing road system.		Town has public access to all areas of this project.	
10	Winnick Woods blue trail boardwalk	A section of the blue trail needs bridging over a muddy section	\$1,500 estimate	This is a good eagle scout project	
11	Encroachment aerial assessment	Using new 2015 aerial photos, review all town open space boundary lines for possible encroachments by abutters, notify abutters that encroachments should be avoided	\$0	New aerial photos not yet delivered. Possible eagle scout candidate project.	Winter/ Spring 2016

12	Enhanced trail buffering	Assess greenbelt trails for locations where additional buffering from adjacent properties may be appropriate		Potentially combined with Project 11 above. May also be eagle scout candidate project.	
13	Cross Town Trail Signage	Install 2.5" metal disc along length of Cross Town Trail.	\$750	In partnership w/ CELT, sign designed and costs to be shared.	Fall 2015 /Winter 2016