

2019 Project list		Estimate	Expended	Status
No	Project			
1	Spurwink Trail: Complete Pollack Brook Bridge project by extending trail to Spurwink River, build 20' boardwalk	2,500		Bridge complete, additional funding to be retroactively authorized. Evaluate permitting, etc for use of cemetery roads and loop at point
2	Pollack Brook cemetery recognition: Obtain advice and establish recognition of the cemetery located on the north side of the bridge	750		Not yet begun. Possible intern research project
3	Spurwink bridge and boardwalk decking: Select preferred option and fund as needed	12,000		Contractor selected. Waiting for contract to be provided/signed
4	Tiger Lily trail: install new trail link, stabilize and revegetate road connection as needed	\$500		Evaluate entrance stability, vegetation
5	Cross Hill trail upgrade: Obtain permitting, replace boardwalk as needed	\$3,000		Obtain DEP determination of extent of mitigation/permitting needed
6	Loveitt Woods trail improvements: replace boardwalk as needed	\$2,500		Eagle Scout candidate to do work in late summer/Fall
7	Easement monitoring: perform needed monitoring of town easements, report to state	\$1,080	\$80	Town Manager in discussions with 70 Cross Hill Rdp; CELT authorized
8	Encroachments: aerial photo analysis, letters to abutters, border markers, etc	2,000		Possible intern project
9	Three hills trail, Stonegate: install 2 boardwalks over wet areas	11,000		Obtain DEP determination of extent of mitigation/permitting needed
10	Winnick Woods trails rehab: Additional trails may be rehabbed	\$8,000	\$4,625	Completed
11	General replacement: Miscellaneous boards and boardwalks need replacement	3,000		Town Farm trail-add erosion control mix, need to specify location
12	Greenbelt Plan implementation: signage, legal fees, materials, survey, permit fees, intern, etc	\$600		Signage ordered for CHBP
13	Meadow/wetland management advice	500		
14	Other: Additional permitting for Winnick Woods?			
15	Greenbelt Map updates	\$1,200		Intern collect field data on trail locations
16				